
State of California Department of Transportation Page 1
06/20/09 Statement of Ongoing Contracts as of 07/03/09

12District

12-ORA-1-4.6/14.1

12-ORA-1-9.6/12.2

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-10.8/24.8

12-ORA-5-13.8/13.8

Fed Aid

HM1

HM4

HA42

HB1

HM2

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH FROM

0.3 KM SOUTH OF VISTA DEL SOL TO

ASTER STREET AND NEAR NEWPORT BEACH

FROM SCHOOL STATE PARK

IN ORANGE COUNTY IN LAGUNA BEACH FROM

ASTER STREET TO SCHOOL STATE PARK

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM 0.2 MILE SOUTH OF  NEWLAND

STREET TO HUNTINGTON STREET

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AT JUNIPERO SERRA ROAD AND

IN IRVINE AT JEFFREY ROAD

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

Description 

SLURRY SEAL PAVEMENT AND DIGOUTS

REMOVE AND REPLACE TRAFFIC STRIPING

DRAINAGE WORK AND PLANTING

ADJUST TRAFFIC CONTROL DEVICES

SLURRY SEAL

WIDEN RAMP

Type Of Work

ALL AMERICAN ASPHALT

STERNDAHL ENTERPRISES

BEADOR CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC

PAVEMENT COATINGS COMPANY

O'DONNELL CONSTRUCTION INC.

Contractor

CORONA, CA 92612

SUN VALLEY, CA 91352

CORONA, CA 92883

RIVERSIDE CA 925137745

MIRA LOMA, CA 91752

SAN DIMAS, CA 91773-2911

 

 

 

(951)710-1000

 

 

UPADHYAYA, NITA

LINDQUIST, KARL

HAMIDI, FRED

LINDQUIST, KARL

OH, KENNETH

Resident
Engineer

(949)509-5018

(949)279-8531

(949)509-5017

 

(949)279-8531

(949)769-1404

 $1,674,529

 $120,196

 $698,700

 $140,220

 $68,080

 $1,663,946

Bid + CCOs

 $0

 $120,708

 $647,577

 $0

 $71,093

 $1,352,274

Comp To  date

 $0

 $0

 $28,454

 $0

 $0

 $114,717

This Month

06/04/09

04/07/09

08/25/08

02/11/09

03/05/09

03/19/08

Awarded

06/18/09

04/22/09

09/15/08

03/04/09

03/30/09

04/11/08

Approved

12/21/09

06/17/09

03/12/10

06/01/09

06/23/09

Est Comp

 0%

 100%

 0%

 0%

 100%

 100%

%Time

 0%

 100%

 0%

 0%

 100%

 80%

% Work 

SUSPENDED

COMPLETED

PLANT EST

SATIS

 

COMPLETED

 

Message

12-0J7004

12-0J6904

12-0G5304

12-0J2404

12-0K1904

12-0F8204

Contract 

SARR-P001-(541)E

  

  

  

  

  

  P0-01 5-(1E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P.O.BOX 2229

11861 BRANFORD STREET

26320 LESTER CIRCLE

P O BOX 7745

10240 SAN SEVANE WAY

559 W. COVINA BLVD.

3251 1/4 UNIVERSITY

DR.

31726 RANCHO VIEJO

ROAD, STE 115

3251 1/4 UNIVERSITY

DR.

31726 RANCHO VIEJO

ROAD, SUITE 115

15510 ROCKFIELD BLVD.

#A

IRVINE, CA 92612

SAN JUAN CAPISTRANO, CA

92675

IRVINE, CA 92612

SAN JUAN CAPISTRANO,

92675

IRVINE, CA 92618

Accepted

06/17/09

06/01/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/09 Statement of Ongoing Contracts as of 07/03/09

12District

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

Fed Aid

HB4N

HA25

HA22

HB4N

HB4N

HB1

HE13

Pgm Code

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

Description 

WIDEN FREEWAY AND OVERHEAD

PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

MODIFY TRAFFIC SIGNALS

RECONSTRUCT AND WIDEN FREEWAY

Type Of Work

ORTIZ ENETERPRISES

DIVERSIFIED LANDSCAPE MGMNT.

PETERSON-CHASE ENGINEERING

MC KENNA GENERAL  ENGINEERING,

INC.

TDS ENGINEERING

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

Contractor

IRVINE, CA 92618

MISSION VIEJO, CA 92692

IRVINE, CA 92614-5706

CORONA, CA 92879

WESTLAKE VILLAGE, CA 91361

VISTA, CA 92081-8831

 

 

 

 

 

 

OH, KENNETH

DICKSON, ERIC

HAMIDI, FRED

JAVAHERNESHAN, MAJID

CHAUDRY, MONAS

BUI, DA KEN G.

Resident
Engineer

(949)769-1404

(949)279-8741

(949)509-5017

(949)509-5031

(949)936-3594

(714)367-2080

 $12,885,478

 $1,280,639

 $845,711

 $2,025,836

 $1,162,609

 $198,131,151

Bid + CCOs

 $4,908,346

 $1,095,122

 $14,845

 $1,901,930

 $1,146,691

 $146,648,972

Comp To  date

 $607,112

 $630

 $9,100

 $90,654

 $49,362

 $2,950,814

This Month

07/22/08

08/22/07

06/04/08

03/13/08

07/07/08

04/18/06

Awarded

07/29/08

09/21/07

06/20/08

04/11/08

07/21/08

04/25/06

Approved

07/10/11

10/13/11

10/30/09

05/24/10

07/30/09

08/30/10

Est Comp

 30%

 0%

 58%

 0%

 81%

 71%

%Time

 38%

 0%

 2%

 0%

 99%

 73%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J1704

12-101674

Contract 

  

  

  

  

ACHS-005 -(939)1

ACNH-005 -(932)1

  

  

  

  

IMG-005 -(939)1

I-005 -(932)N

  

  

  

  

--()

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

6 CUSHING

23052-H ALICIA PARKWAY STE385

1792 KAISER AVE

1335 CORONA POINTE COURT

1014 S WESTLAKE BLVD STE14136

2585 BUISNESS PARK DRIVE

15510 ROCKFIELD

AVENUE. STE A

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIERSITY

DRIVE

6533 MARINE WAY

6231 MANCHESTER BLVD.

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

BUENA PARK, CA 90621-

2228

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

12District

12-ORA-5-72.0/72.4

12-ORA-39-10.3/19.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-57-17.3/0

Fed Aid

HA25

HM2

HM1

HA25

HA42

HA42

Pgm Code

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE CO AT VARIOUS LOCATIONS OR

ROUTE 1 IN NEWPORT BEACH FROM SOUTH

OF TUSTIN AVENUE TO RIVERSIDE AVENUE

IN ORANGE COUNYTY IN NEWPORT BEACH

AND COSTA MESA FROM ROUTE 1/55

SEPARATION TO 17TH STREET

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUTNY IN FULLERTON AT

CHAPMAN AVENUE UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

REPAIR CURB, SIDEWALK AND DRIVEWAY

AC OVERLAY

PLANTING AND IRRIGATION

SLOPE PAVING AND IMPROVE SIDEWALK

REPAIR COLLAPSED SLOPE EMBANKMENT

Type Of Work

AMERICA WEST LANDSCAPE, INC.

ROY ANTHONY

ALL AMERICAN ASPHALT

R.J. NOBLE COMPANY

DIVERSIFIED LANDSCAPE CO.

D.G. YEAGER CONSTRUCTION CO.

BELAIRE WEST LANDSCAPE, INC.

Contractor

CHINO, CA 91710

CORONA CA 928782229

ORANGE, CA 92856-6620

WINCHESTER, CA 92596

SAN CLEMENTE, CA 92673

BUENA PARK, CA 90620

 

(951)736-7600

 

 

 

 

DICKSON, ERIC

T.H. WANG

DICKSON, ERIC

T H WANG

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8741

 

(714)558-4109

(949)279-8741

(949)279-8405

(949)279-8595

 $1,152,758

 $185,323

 $507,180

 $1,531,313

 $277,499

 $260,915

Bid + CCOs

 $1,038,977

 $0

 $0

 $1,367,416

 $213,222

 $128,899

Comp To  date

 $5,144

 $0

 $0

 $7,312

 $0

 $50,924

This Month

06/16/08

06/04/09

04/09/09

09/10/07

05/23/08

02/11/09

Awarded

07/23/08

06/24/09

04/20/09

10/11/07

06/24/08

02/27/09

Approved

05/02/12

11/30/09

11/21/11

08/31/09

06/30/09

Est Comp

 22%

 0%

 0%

 0%

 100%

 91%

%Time

 90%

 0%

 0%

 0%

 78%

 49%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

OVER RUN

 

Message

12-0C8704

12-0J7204

12-0J7104

12-075604

12-0J2704

12-0J0004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

15086 LA PALMA DRIVE

P O BOX 2229

P.O.BOX 620

33801 WASHINGTON ST.

P.O.BOX 74073

7371 WALNUT AVENUE

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY, #T-3

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

12District

12-ORA-57-17.6/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-90-11.8/12.5

12-ORA-91-9.1/9.1

Fed Aid

HA42

HB1

HA25

HM2

HB4N

HM1

Pgm Code

IN ORANGE COUNTY IN FULLERTON AT

NUTWOOD AVENUE UNDERCROSSING

IN ORANGE COUNTY IN BREA FROM 0.1

MILE SOUTH TO 0.3 MILE NORTH OF

LAMBERT ROAD

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN

CAPISTRANO AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT ROUTE

55/91 CONNECTOR

Description 

REPAIR COLLAPSED SLOPE EMBANKMENT

MODIFY TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

CULVERT PREVENTATIVE MAINTENANCE

CONSTRUCT BRIDGE AND WIDEN ROADWAY

CONCRETE SLABS REPLACEMENT

Type Of Work

BELAIRE WEST LANDSCAPE, INC.

PETERSON CHASE GENERAL ENG.

CONSTRUCTION INC.

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

ZONDIROS CORPORATION

BRUTOCO ENGINEERING & CONST.

BEADOR CONSTRUCTION COMPANY

INC.

Contractor

BUENA PARK, CA 90620

IRVINE, CA 92614

ORANGE, CA  92868

TORRANCE, CA 90501

FONTANA, CA 92331-0189

CORONA, CA 92883

 

 

 

 

 

 

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

DICKSON, ERIC

LINDQUIST, KARL

YII, JAMES

T.H. WANG

Resident
Engineer

(949)279-8595

(949)279-8595

(949)279-8741

(949)279-8531

(714)779-2683

(714)558-4109

 $229,937

 $381,412

 $191,258

 $288,378

 $32,090,659

 $222,700

Bid + CCOs

 $69,225

 $388,312

 $162,665

 $173,190

 $28,913,552

 $0

Comp To  date

 $0

 $0

 $691

 $145,680

 $1,824,093

 $0

This Month

01/20/09

04/18/08

02/17/05

12/18/08

11/22/06

04/23/09

Awarded

02/10/09

05/02/08

02/25/05

01/08/09

12/20/06

05/15/09

Approved

06/11/09

06/04/09

12/09/10

07/16/09

08/19/10

07/31/09

Est Comp

 79%

 100%

 76%

 76%

 65%

 0%

%Time

 31%

 100%

 85%

 60%

 89%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0J0104

12-0H9404

12-0G2704

12-0J8304

12-056214

12-0H3904

Contract 

  

  

  

  

HP21-6212-(011)E

  

  

  

  

  

  62-12 0-(1E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

7371 WALNUT AVENUE

1792 KAISER AVE.

999 TOWN AND COUNTRY FLR 4

2401 208TH STREET, #C-8

P.O. BOX 310189

26320 LESTER CIRCLE

15700 TUSTIN VILLAGE

WAY, #T-3

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY #2

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

ANAHEIM, CA 92807

TUSTIN, CA 92780

Accepted

06/04/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

12District

12-ORA-91-13.3/13.6

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

Fed Aid

HB1

HA22

HB1

HM1

HA25

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT TRUCK

WEIGH STATION

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUTNY IN BREA AT 2.3

MILES EAST OF VALENCIA AVENUE

IN ORANGE COUNTY NEAR IRVINE FROM

PORTOLA PARKWAY OVERCROSSING TO  0.2

MILE NORTH OF BEE CANYON ROAD

OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM 0.1

MILE NORTH OF MACARTHUR BOUEVARD

OVERCROSSING TO 0.1 MILE SOUTH OF RED

HILL AVENUE OVERCROSSIN

Description 

WIDEN RAMP

PLANTING AND IRRIGATION

INSTALL ROCK SLOPE DRAPERY

RUBBERIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING AND IRRIGATION

MODIFY STRIPING

Type Of Work

AUTOBAHN CONSTRUCTION CO.

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

Y A K A R

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP, INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SANTA ANA, CA 92711-1238

CORONA, CA 92877

SAN DIMAS CA 91773

CORONA, CA 92612

CORONA, CA 92877-0101

IRVINE CA 926145706

 

 

(909)599-1612

 

 

(949)252-0441

PIRZADEH, BEHROOZ

OH, KENNETH

UPADHYAYA, NITA

DICKSON, ERIC

Resident
Engineer

(714)558-4062

(949)769-1040

 

(949)509-5018

(949)279-8741

 

 $629,211

 $1,467,922

 $136,340

 $2,000,607

 $1,359,316

 $462,370

Bid + CCOs

 $659,626

 $116,170

 $0

 $3,923

 $1,298,856

 $0

Comp To  date

 $0

 $116,170

 $0

 $3,923

 $4,050

 $0

This Month

11/12/08

01/07/09

05/06/09

02/09/09

02/15/06

02/23/09

Awarded

11/24/08

02/04/09

06/23/09

02/24/09

03/07/06

03/04/09

Approved

05/28/09

04/10/15

08/07/09

04/29/10

Est Comp

 100%

 4%

 0%

 22%

 85%

 0%

%Time

 100%

 8%

 0%

 0%

 94%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

12-0J2304

12-1072C4

12-0J7404

12-0J8404

12-075704

12-0J3104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 11238

P.O.BOX 77038

113 E ARROW HIGHWAY

P.O. BOX 2229

P.O. BOX 77038

1792 KAISER AVENUE

15700 TUSTIN VILLAGE

WAY,TRAILER #3

6521 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

05/28/09

Location
Storm Water
Plan
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12District

 $6,763,992 $201,798,564 $274,382,129

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-16.5/17.9

12-ORA-405-18.0/0

12-ORA-605-/1.6

Fed Aid

HA42

HB1

HB4N

HA22

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN COSTA MESA FROM

0.4 MILE SOUTH OF FAIRVIEW STREET

OVERCROSSING TO 0.5 MILE NORTH OF

HARBOR BOULEVARD UNDERCROS

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT SOUTHBOUND BROOKHURST STREET  OFF

RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM ROUTE 405/39

SEPARATION TO GOLDEN WEST STREET

OVERCROSSING

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

REPAIR EMBANKMENT

HOT MIX ASPHALT OVERLAY

WIDEN ROADWAY

REPLACE BROKEN SLABS

REPLACE METAL BEAM GUARD RAIL

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

AUTOBAHN CONSTRUCTION, INC.

TDS ENGINEERING

POWELL CONSTRUCTION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

SANTA ANA, CA 92711-1238

WESTLAKE VILLAGE,CA

913613200

FONTANA, CA 92335

IRVINE CA 926145706

SANTA ANA, CA 92711-1238

CORONA, CA 92878-2229

 

 

 

(949)252-0441

 

 

HAMIDI, FRED

WANG, T H

JAVAHERNESHAN, MAJID

ZOKAI, FARID

ZOKAI, FARID

Resident
Engineer

(949)509-5017

(949)279-8405

(949)509-5031

 

(949)279-8435

(949)279-8435

 $173,705

 $142,872

 $5,141,630

 $288,021

 $150,335

 $4,413,375

Bid + CCOs

 $0

 $144,504

 $5,077,865

 $0

 $165,930

 $3,968,677

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $755,162

This Month

02/19/09

09/23/08

09/13/07

06/10/09

06/04/08

09/22/08

Awarded

03/04/09

10/08/08

10/12/07

06/24/09

06/16/08

10/08/08

Approved

07/03/09

06/15/09

08/30/09

08/06/09

10/16/09

Est Comp

 0%

 100%

 0%

 0%

 0%

 59%

%Time

 0%

 100%

 0%

 0%

 0%

 86%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

12-0J2604

12-0J5204

12-0A7624

12-0J9804

12-0J1904

12-0G2204

Contract 

  

  

  

  

  

ACIM-X059-(049)E

  

  

  

  

  

STS0-22 0-(2EP) 

  

  

  

  

  

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 11238

1014 S WESTLAKE BLV STE14-136

8555 BANANA AVENUE

1792 KAISER AVENUE

P.O. BOX 11238

P.O. BOX 2229

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #1

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



12-0J7004

12-0J6904

12-0G5304

12-0J2404

12-0K1904

12-0F8204

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J1704

12-101674

12-0C8704

12-0J7204

12-0J7104

12-075604

12-0J2704

12-0J0004

12-0J0104

12-0H9404

12-0G2704

12-0J8304

Contract

12-ORA-1-4.6/14.1

12-ORA-1-9.6/12.2

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-10.8/24.8

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-39-10.3/19.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-056214

12-0H3904

12-0J2304

12-1072C4

12-0J7404

12-0J8404

12-075704

12-0J3104

12-0J2604

12-0J5204

12-0A7624

12-0J9804

12-0J1904

12-0G2204

Contract

12-ORA-90-11.8/12.5

12-ORA-91-9.1/9.1

12-ORA-91-13.3/13.6

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-16.5/17.9

12-ORA-405-18.0/0

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

Page
Statement of Ongoing Contracts - Index

12District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $4,413,375

 $198,131,151

 Bid + CCO

 $3,968,677

 $146,648,972

 Work Comp

-I-

-F-



12

District

 $1,198,899

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $274,382,129  $201,798,564

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $36,909,806

 $34,927,797

 Bid + CCO

 $21,120,673

 $30,060,243

 Work Comp

District Total:

Work completed this Period:  $1,198,899

-SH-
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